
Large Scale Demonstration and Deployment Project

 Demonstration Schedule

Technology Schedule Start
Schedule
Finish Actual Finish

Niton 800 Series Multi-Element Spectrum Analyzer (Alloy Analyzer)
Test Plan 2/9/99 4/22/99 6/10/99
Demonstration 4/22/99 5/3/99 7/8/99
Fact Sheet 5/4/99 5/17/99 8/18/99
ITSR 5/17/99 8/3/99 10/12/99

Excel Automatic Locking Scaffold System
Test Plan 1/1/99 1/19/99 12/23/99
Demonstration 1/19/99 4/16/99 4/9/99
Fact Sheet 4/16/99 4/30/99 4/26/99
ITSR 4/30/99 7/16/99 8/17/99

Copper Recycling
Test Plan 9/01/99 9/19/99 9/09/99
Demonstration 10/18/99 11/15/99 11/19/99
Fact Sheet 11/15/99 11/29/99 2/09/00
ITSR 11/15/99 2/15/00 11/06/00

Electromagnetic Radiography (EMR)
Test Plan 3/1/99 4/15/99 4/20/99
Demonstration 4/26/99 4/29/99 6/29/99
Fact Sheet 4/30/99 5/14/99 8/31/00
ITSR 5/14/99 8/30/99

En-vac Decontamination Robot
Test Plan 5/30/99 6/26/99 8/10/99
Demonstration 6/26/99 7/26/99 4/04/00
Fact Sheet 7/23/99 8/7/99 7/11/00
ITSR 8/7/99 10/23/99 11/06/00



Global Positioning Radiometric System (GPRS)
Test Plan 8/19/99 9/22/99 9/20/99
Demonstration 9/29/99 11/01/99 9/22/99
Fact Sheet 11/01/99 11/15/99 10/28/99
ITSR 11/01/99 2/01/99 3/09/00

In-Situ Object Counting System (ISOCS)
Test Plan 7/06/99 08/26/99 8/26/99
Demonstration 10/15/99 11/10/99 8/30/00
Fact Sheet 11/10/99 11/20/99 11/06/00
ITSR 11/10/99 2/10/00

Niton 700 Series Multi-Element Spectrum Analyzer (Lead Paint Analyzer)
Test Plan 12/15/98 1/4/99 1/27/99
Demonstration 1/18/99 2/10/99 2/9/99
Fact Sheet 2/11/99 2/24/99 3/10/99
ITSR 2/24/99 5/10/99 6/22/99

Paint Scaler
Test Plan 8/24/99 9/24/99 9/21/99
Demonstration 9/21/99 9/30/99 9/22/99
Fact Sheet 9/30/99 10/10/99 10/28/99
ITSR 9/30/99 12/30/99 3/09/00

PCB Analyzer
Test Plan 11/3/99 12/20/99 7/19/99
Demonstration 8/15/99 8/30/99 11/18/99
Fact Sheet 8/30/99 9/12/99 1/31/00
ITSR 9/12/99 11/30/99 5/15/00

 Remote Underwater Characterization System (RUCS)
Test Plan 6/23/98 7/07/98 7/24/98
Demonstration 8/25/98
Fact Sheet 9/08/98
ITSR 11/25/98 12/10/98 12/21/98



Soft Sided Waste Packaging System ( SSC)
Test Plan 7/23/98 7/24/98 7/24/98
Demonstration 1/06/99
Fact Sheet 1/13/99
ITSR 3/18/99 4/20/99

In-Situ Underwater Gamma Spectroscopy System ( ISUGS)
Test Plan 12/07/99 12/15/99 12/15/99
Demonstration 5/25/00
Fact Sheet 6/29/00 11/15/00 11/06/00
ITSR 9/18/00 12/01/00 12/21/00

Surveillance and Monitoring System ( SAMS)
Test Plan 10/28/99 1/06/00
Demonstration 3/30/00
Fact Sheet 4/27/00 7/11/00
ITSR 7/11/00 11/06/00

Gamma Locating Device (GLD)
Test Plan 11/05/99 10/02/00
Demonstration
Fact Sheet
ITSR

Isotopic Identification Instrument (IID)
Test Plan 11/05/99 10/02/00
Demonstration
Fact Sheet
ITSR


